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Report Period: April 1 - April 30, 2011

Water Treatment Plant:

Final punchlist items ongoing.

Percent
Month (3) YTD Total Project  Total Budget(2) Complete (Work Order 434232)
Actual $4,261 $337,119  $78,972,477 $77,416,006  102.01%
Pipeline:
Contract completed. Reseeding and rework being completed.
Percent
Month YTD Total Project  Total Budget(2) Complete (Work Order 434227)
Actual $5,131 (§38,038)  $63,661,850 $63,711,087 99.92%
Booster Station:
Final punchlist items ongoing.
Percent
Month YTD Total Project  Total Budget(2) Complete (Work Order 434231)
Actual {330,959} (364,360 $10,792,366 $10,131,679  106.52%

Total Project:

Overall the project is 99.9% complete and is on schedule and on budget. Final punchlist and warranty work is being

completed.
Percent
Month YTD Total Project  Total Budget(2) Complete
Actual ($21.567) $232,827 $163,621,017 $163,885,837 99.84%
Budget $40,472 $88,674 $163,774,511 $163,885,837 99.93%
Variance ($62,03%) $144,153 {8153,485)

1) Financial results are as of March 31, 2011.

2) Financial information on individual portions of the project are revised beginning in January 2010 from previous progress
reports which reflected only the construction budget, and now include projected soft costs for each individual portion. The
individual component financial information above does not include land, tax-exempt interest charges, and preliminary supply
development charges which were ($0) for the month, ($1,894) for the YTD, $12,264,967 for the total project and

$12,627,065 for the Total Budget.

3) Negative monthly charges are the result of the reversal of an accounting accrual from the previous month.




Report Period: May 1 - May 31, 2011

Water Treatment Plant:

Final punchlist items ongoing.

Percent
Month (3) YTD Total Project  Total Budget(2) Complete (Work Order 434232)
Actual $17,315 $354,434  $78,989,792 $77,416,006  102.03%
Pipeline:
Contract completed. Reseeding and rework being completed.
Percent
Month YTD Total Project Total Budget(2) Complete (Work Order 434227)
Actual {$1,641) ($30.679)  $63,660,209 $63,711,087 99.92%
Booster Station:
Final punchlist items ongoing.
Percent
Month YTD Total Project Total Budget(2) Complete (Work Order 434231)
Actual $627 {563,733y  $10,792,993 $10,131,679  106.53%

Total Project:

Overall the project is 99.9% complete and is on schedule and on budget. Final punchlist and warranty work is being
completed.

Percent
Month YTD Total Project Total Budget(2) Complete
Actual $16,301 $249,128 $163,621,017  $163,885,837 99.84%
Budget $40,472 $129,146 $163,774,511  $163,885,837 99.93%

Variance {$24.171) $119,982 {$153,495)

1) Financial results are as of April 30, 2011.

2) Financial information on individual portions of the project are revised beginning in January 2010 from previous progress
reports which reflected only the construction budget, and now include projected soft costs for each individual portion. The
individual component financial information above does not include land, tax-exempt interest charges, and preliminary supply
development charges which were ($0) for the month, ($1,894) for the YTD, $12,264,967 for the total project and
$12,627,065 for the Total Budget.

3) Negative monthly charges are the result of the reversal of an accounting accrual from the previous month.



Report Period: June 1 - June 30, 2011

Water Treatment Plant:

Final punchlist items ongoing. Final payments accrued in previous months.

Percent
Month (3) YTD Total Project  Total Budget(2) Complete (Work Order 434232)
Actual $0 $354,434 $78,989,792 $77,416,006  102.03%
Pipeline;
Contract completed. Reseeding and rework being completed.
Percent
Month YTD Total Project Total Budget(2) Complete (Work Order 434227)
Actual $0 ($39,679) $63,660,209 $63,711,087 99.92%
Booster Station:
Final punchlist items ongoing. Final payments accrued in previous months.
Percent
Month YTD Total Project Total Budget(2) Complete (Work Order 434231)
Actual $0 {$63.733) $10,792,993 $10,131,679  106.53%

Total Project:

Overall the project is 99.9% complete and is on schedule and on budget. Final punchlist and warranty work is being
completed. Final payments accrued in previous months.

Percent
Month YTD Total Project  Total Budget(2) Complete
Actual $0 $249,128 $163,621,017  $163,885,837 99.84%
Budget $40,472 $169,618 $163,774,511 $163,885,837 99.93%

Variance (540,472} $79,510 (§153,405)

1) Financial results are as of May 31, 2011.

2) Financial information on individual portions of the project are revised beginning in January 2010 from previous progress
reports which reflected only the construction budget, and now include projected soft costs for each individual portion. The
individual component financial information above does not include land, tax-exempt interest charges, and preliminary supply
development charges which were ($0) for the month, ($1,894) for the YTD, $12,264,967 for the total project and
$12,627,065 for the Total Budget.

3) Negative monthly charges are the result of the reversal of an accounting accrual from the previous month.



